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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.   The operations layer of protective 
stone located above the anchor trench was removed 
to allow the liner material to be further investigated.  
Assessment of damage in southern area was made on 
Saturday 2/6. Areas to be repaired have been 
identified. Repair work was able to commence on the 
southern portion of the E6 liner slope beginning 
today. The repair work seems to be limited to 
restoring the geotextile to its originally constructed 
condition. Access issues will cause the repairs to be 
ongoing through Thursday if no additional damage is 
discovered in this area.   

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   Due to access issues for the 
concrete trucks caused by mud, the final wall pour 
will occur on 2/9. 

2)  Box Culvert:   The contractor continued working 
on forming the transition structure from box culvert 
invert to pipe invert. Rebar work on box culvert walls 
is ongoing.  

 3)  Pipe:   Backfilling of HOBAS pipe will continue 
through this week. Backfill consists of CLSM concrete. 

        Cell 6 Leachate Riser Restoration: 
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1)   Today the contractor spread additional wet 
weather road base material in this area to improve 
access to the leachate risers.  We anticipate Cell E6 
riser connections to commence on Wednesday. 

2)  The contractor  was not able to remove  mud and 
water mixture from the area south of Cell E6 today, 
as a result of the spreading activities noted in section 
1. 

        Sediment Basin: 

1)      The contractor pumped 44,800 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

        Evaluating possible hydraulic head below liner system: 

1)      Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary 
piezometer locations PZ‐5 and PZ‐6. No water was encountered at any time during the drilling. Since 
no water was observed, temporary piezometers were not installed.  

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  
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Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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